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Pre-Design Agenda (TAP) 

S.P. No. H.009793 

F.A.P. No. H009793 

Slidell: Olde Town Streetscaping 

St. Tammany Parish 

 
Project Description: Removing/reconstructing sidewalks, installing landscaping and a decorative lighting 

system along a 2 block section. 

 

Project Manager: Steve Meek. He can be reached at 225-379-1833 and steve.meek@la.gov. 

 

Program Manager: Laura Riggs. She can be reached at 225-379-1585 and laura.riggs@la.gov. 

 

Project Funding:  

 If project is “delivered” by July 1, 2015: 95/5 split 

Federal funds:  $906,500 

Local Match:  $ 47,711 

Total:  $954,211 

 

 If project is “delivered” after July 1, 2015: 80/20 split 

  Federal funds: $763,369 

  Local match: $190,842 

  Total:  $954,211 

 

 Note: DOTD determines whether or not project was satisfactorily submitted on time. 

 

Environmental Document: PCE was approved September 27, 2012. If project is not authorized by 

September 2015, project will need to be re-evaluated. 

 

Miscellaneous: 

 Entity-State Agreement 

 Maintenance, Operation and Inspection Plan is required prior to construction 

 Right of way versus rights of entry (Note: If Rights of Entries are required, these would be need 

to be provided to DOTD prior to request for construction authorization) 

 Required Drainage: What exactly does this entail? 

 Utility adjustments: Only vertical adjustments are eligible. 

 Striping related to on-street parking is not eligible. 

 Responsible Charge 

(http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Administration/LPA/Pages/Forms.aspx) 

mailto:steve.meek@la.gov
mailto:laura.riggs@la.gov
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Administration/LPA/Pages/Forms.aspx
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Submittals: Three reviews, each review taking up to 8 weeks. Reviews can be plan (12 copies of 

everything) or electronic (everything on a disk) 

 Preliminary 

 Plan set(s) 

 List of probable pay items 

95% Preliminary (PIH)  

 Plan set(s) 

 Engineer’s opinion of probable cost 

 Draft Technical Special Provisions 

95% Final (ACP) 

 Plan set(s) 

 Engineer’s opinion of probable cost 

 Draft Technical Special Provisions 

  

Plan Development: 

 LA DOTD Software and Deliverable Standards for Electronic Plans (optional, but preferred) 

 Plans will be designed to DOTD’s policies, procedures and format. Recommend reviewing 

Chapter 8 of the Roadway Design Procedures and Details Manual.  

 Figure 8-8, “Typical Sheet Order”  

o Title Sheet (new) 

o Summary Tables are required (See examples in Chapter 8) 

o Summary of Estimated Quantities 

 Trns.port pay items are required. 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Spe

cifications/Pages/default.aspx 

 NS-ENH pay items (Example Cover Sheet and Specification Writing Tips) 

o Plan and Profile Sheets 

 Begin and End Station Project Notes 

 EDSM’s 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/EDSM/Pages/

default.aspx 

 Curb Policy 

 Sidewalks 

 ADA Requirements 

 Federal code 23 CFR 635 will be enforced. 

o Drainage 

 Pipe Policy Summary 

 Consultant’s Hydraulic Design for Review Memo (dated January 23, 2001) 

 Summary of Drainage Structures abbreviation sheet 

 Example “Summary of Drainage Structures” Sheet 

o Minimum Requirements for Preliminary Geometric Review 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Standard_Specifications/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/EDSM/Pages/default.aspx
http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/EDSM/Pages/default.aspx
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o Memo on 2008 Plastic Pavement Striping 

o Standard Plans and Special Details 

 Use ProjectWise to see the most current Standard Plans and Special Details. 

 Temporary Traffic Control Special Details are now Standard Plans 

 Landscaping portion of the project must be done by a licensed Landscape Architect.  

 The Preliminary Plan stamp, as required by LAPELS, should be shown on all plan sheets 

 Certification for Permit Lighting 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Right-of-

Way/Documents/Certification%20for%20Permit%20Lighting%20Supplement.pdf 

 QA/QC 

o (new) Construction Plans Quality Control / Quality Assurance Manual 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Engineering/Road_Design/Pages/Q

C-QA.aspx 

o (new) Plan / Constructability / Biddability Review Form for Small LPA Projects 

http://wwwsp.dotd.la.gov/Inside_LaDOTD/Divisions/Administration/LPA/Pages/Forms.a

spx 
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